Date: 5 March **2026**

Project Name: UCab - Modern Ride-Sharing Platform

Maximum Marks: 5 Marks

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Product Backlog, Sprint Schedule, and Estimation

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my name, email, password, and selecting my role (Rider/Driver).	3	High	Ritik Yadav
Sprint-1	Login	USN-2	As a user, I can log into the application securely, and the system will generate a JWT token for my session.	3	High	Ritik Yadav
Sprint-1	Dashboard	USN-3	As a user, I can view my dashboard UI with recent	2	Medium	Rinku

			activity and total expenditure.			
Sprint-2	Ride Booking	USN-4	As a user, I can enter my pickup and drop-off locations in the text fields.	2	High	Ritik Yadav
Sprint-2	Ride Booking	USN-5	As a user, I can select a cab type (Mini, Sedan, SUV) and see the pre-calculated fare for my ride.	3	High	Ritik Yadav
Sprint-2	Maps	USN-6	As a user, I can view the interactive map interface integrated using Leaflet.js.	3	High	Razy
Sprint-3	Payment	USN-7	As a user, upon confirming a ride, I can view a static QR code (qrcode.png) to make my UPI payment.	2	High	Ritik Yadav

Sprint-3	**Tracking**	**USN-8**	**As a user, I can click "Payment Completed" and see my assigned driver's details (Name, Rating, Vehicle).**	**2**	**High**	**Ritik Yadav**
Sprint-3	**Tracking**	**USN-9**	**As a developer, I will set up the Socket.io backend infrastructure (join_ride, update_location) for real-time tracking.**	**4**	**High**	**Ritik Yadav**
Sprint-4	**History**	**USN-10**	**As a user, I can view my past ride history and check if the status is Completed or Cancelled.**	**3**	**Medium**	**Raunak**
Sprint-4	**UI/UX**	**USN-11**	**As a user, I can experience a fully responsive, mobile-first design built with Vite and Bootstrap.**	**3**	**Medium**	**Ritik Yadav**

Project Tracker, Velocity & Burndown Chart

(Assuming a 1-week / 7-day sprint duration)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	7 Days	01 Feb 2025	07 Feb 2025	8	07 Feb 2025
Sprint-2	8	7 Days	08 Feb 2025	14 Feb 2025	8	14 Feb 2025
Sprint-3	8	7 Days	15 Feb 2025	21 Feb 2025	8	21 Feb 2025
Sprint-4	6	7 Days	22 Feb 2025	28 Feb 2025	6	28 Feb 2025

Velocity Calculation

Imagine we have a 7-day sprint duration, and the average story points completed per sprint is 8. Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

Formula: AV = (Total Story Points per Sprint) / (Sprint Duration)

Calculation: AV = 8 / 7 = 1.14 Story Points per day

(This means the team successfully completes approximately 1.14 story points worth of work every single day).